
PROJECT TIMELINE

W. 32ND AVE & E. 33RD AVE.
UPGRADESMunicipality of Anchorage

Project Management & Engineering Department

Note: $2.5 million for construction on April 2020 bond.

We are here

TBD
•	Construction of 

Phases 2 – 4

Summer 2017
•	Project Scoping, Public Meeting
•	Project Concept Report

Summer 2020
•	Right-of-Way Acquisition Phase 1
•	Phase 1 Construction (Limits TBD)

Winter / Spring 2020
•	Public Meeting #4
•	Preliminary Design Phases 1 – 4 (Entire Project)
•	Final Design Phase 1 (W 30th Ave. & North Star St.)

Prior to 2017
•	Planning Documents (Bike Plan, Pedestrian Plan, etc.)
•	Initial Project Corridor Planning (MOA)

Summer 2021
•	Construct remainder of Phase 1

2018 / 2019
•	Public Meetings #2 & #3
•	Design Study Report


