


W. 30TH AVE. & NORTH STAR ST. UPGRADES

2021 CONSTRUCTION MAP



- WORK TASK (TIMELINE*):**
- ➊ Relocate ENSTAR & CEA Utilities on W. 30th Ave. (Jul. 19 – Sep 12)
 - ➋ Construct Pedestrian Refuge Island in Arctic Blvd. (Aug. 16 – 24)
 - ➌ Install Signs & Striping on Arctic Blvd. & W. 32nd Ave. (Aug. 25 – Sep. 8)
 - ➍ Replace Sanitary Sewer on W. 30th Ave. & North Star St. (Sep. 8 – 14)
 - ➍a Install Storm Drain at W. 30th Ave. & Arctic Blvd. (Sep. 15 – 20)
 - ➍b Install Storm Along New Pathway to Arctic Blvd. (Sep. 15 – 20)
 - ➎ Construct Pathway between North Star St. & Arctic Blvd. (Sep. 21 – 23)

--- Property Line

* All dates shown are tentative. Schedule may change due to weather and availability of materials.